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450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Via Electronic Mail 

January 15, 2019 

Karen Mason-Smith 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
December 2018 Monthly Progress Report #056 

Dear Ms. Mason-Smith: 

[n fulfillment of the requirements of Section [X, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial [nvestigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the December 2018 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

Sincerely, 

ifJ;ptV, 
Bennie L. Underwood v .j_ 
Project Coordinator r 
BLU/MHS/jr 

Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq ., EPA 
David Rieser, Esq. , K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950133
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MONTHLY PROGRESS REPORT - #056 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: December 2018 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On December 19, 2018, legal and technical representatives for the United States Environmental 
Protection Agency (EPA) and the Gary Development Landfill Site PRP Group (Respondents) 
participated in a conference call to discuss the Revised Final Remedial fnvestigation (RI) Report, 
dated November 12, 2018. Subsequently to the call , EPA provided the Respondents with a 
redline markup of the RI Report text on December 2l , 2018 . 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES 

• Review EPA ' s proposed revised RI Report text (see above) and incorporate into a final submittal 
of the document for approval by EPA. 

• Receive EPA approval of the revised RI Report, and upon approval of the RI Report, initiate 
work on the feasibility study (FS) . The first step in the FS process will be developing updated 
preliminary remedial action objectives. 

• Contingent upon Site access being reestablished by EPA, schedule and perform the Per- and 
Polyfluoroalkyl Substances (PFAS) sampling field event. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• Pursuant to EPA ' s request, the Respondents have agreed to sample groundwater for PF AS 
compounds. This activity will be scheduled once Site access is reestablished. 
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F. ENCOUNTERED/ ANTICIPATED DELAYS 
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• The Administrative Warrant providing for Site access expired in 2018; therefore, pursuant to EPA 
direction all personnel are to refrain from being on-site until an extension of the warrant is 
secured by EPA. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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